A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 86.19 - 86.28
Staked by Date Work Started Date Work Completed Date
N/A 8/21/2019
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 5/22/20
5/22/2020 6/3/2020

BID ITEM # 98
CO 18 - REPLACE PCCP
UNIT: S.Y.

Group 1:

WEST SIDE 154N:
Fast Lane - 12.25'x 15.1'/ 9 =20.55 S.Y.
Slow Lane - 11.8'x15'/9=19.67 S.Y.

20.55 + 19.67 = -40.22 S.Y.

OK TO DEDUCT: 40.22 S.Y.

*Field Measured with steel tape measure*

This FNR is deducting the quantity that was paid incorrectly on this Item and being paid on
this estimate on the Correct new Item which is #102, CO 20 - 154N Panel Replacement.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
098.01 Concrete Class 4000D w/ ECP 313b RAM-0016.1 1 2 / Acceptance per Stnd.
air Spec. 6-02.3(5)
313b
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0098 CO 18-REPLACE PCCP 1 5/20/2020 S.Y. -40.22 906 EK 06/03/20 26
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